amec®

October 7, 2009
Project No. 13636

Mr. J. Ryan Benefield, P.E.

Chief, Hazardous Waste Division

Arkansas Department of Environmental Quality
5301 Northshore Drive

North Little Rock, Arkansas 72218

Subject: Quarterly Status Report Two (July 1% to September 30", 2009)
Cedar Chemical Company Facility (“the Site”)
Helena-West Helena, Arkansas
State EPA ID No. ARD990660649

Dear Mr. Benefield:

On behalf of ExxonMobil Chemical Company, a Division of Exxon Mobil Corporation and Helena
Chemical Company, which comprise the Cedar Chemical Corporation Joint Defense Group
(“the Group”), AMEC Geomatrix, Inc. submits the Second Quarterly Status Report (July 1 to
September 30™, 2009) summarizing our work efforts for this period.

This status report is being submitted under the scope of work presented to the Arkansas
Department of Environmental Quality (ADEQ) on August 8, 2007, and the new ADEQ approved
status reporting schedule. Summarized below are the activities completed for this quarter, and
the activities planned for the site for the next quarter, October 1°' to December 31st, 2009.

Specific Work Completed this Quarter (July 1°'to September 30", 2009)

e Quarterly Status Report One was submitted to ADEQ on July 1%, 2009.
e On August 11" 2009, the Feasibility Study (FS) Report was submitted to ADEQ.

e On September 8" 2009, Dave Backus and Allan Gates met with Clay McDaniel at the
site to review the location of documents and observe the portion of the warehouse that is
proposed for document storage as background for preparing a draft document
management plan.

e On September 10" 2009, the Group received comments from ADEQ on the FS Report
and held a conference call with ADEQ on that same day to discuss the comments.

e On September 30™2009 AMEC Geomatrix, Inc., Dave Roberson representing
ExxonMobil, and Alan Nye and Tamara House-Knight of CTEH met with Jay Rich, Jim
Rigg, Annette Cusher and Clay McDaniel of ADEQ to discuss portions of the Risk
Assessment and FS.

e There were no site activities performed during this quarter.

AMEC Geomatrix, Inc.

3711 S, Mopac Expressw
Blag 1 Sute 100 T OO 0
Austin, TX 78746

Tel (512)494-0333 0545187

Fax (512) 494-0334
WWW.amec.com



amec®

Mr. J. Ryan Benefield, P.E.

Arkansas Department of Environmental Quality
October 7, 2009

Page 2

Work Planned for Next Quarter, October 1°' to December 31°', 2009:

General Site Activities

¢ No site activities are planned for this quarterly period.

Feasibility Study

e Response to the ADEQ comments to the FS will be submitted on or before the due date
of October 19", 2009.

e Afinal revised FS Report will be submitted upon approval by ADEQ of the response to
comments.

Project Issues Pending:

o None

Requlatory and Legal Issues Pending:

e None

Meetings and Conference Calls with ADEQ:

e Telephone calls and electronic communication will occur as needed.
If you have any comments regarding this report, please call me at (512) 330-3404.

Sincerely,
AMEC Geomatrix, Inc.

Kelly Beck, P.G.

Senior Project Manager

cc: Exxon Mobil Corporation
Helena Chemical Company
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